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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA 
 
Application of California-American Water 
Company (U210W) for Approval of the 
Monterey Peninsula Water Supply Project 
and Authorization to Recover All Present 
and Future Costs in Rates. 
 

 
 

Application 12-04-019 
(Filed April 23, 2012) 

 

 
 

E-MAIL RULING REGARDING THE FILING OF PROPOSED  
SCHEDULES BY OCTOBER 20, 2015 

 
 

 

 

Dated October 13, 2015, at San Francisco, California. 

 
 
 
  /s/  BURTON W. MATTSON for 

  Gary Weatherford  
Administrative Law Judge 
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From: Mattson, Burton  
Sent: Tuesday, October 13, 2015 5:26 PM 
To: michael@rri.org; DFranklin@SheppardMullin.com; rmcglothlin@bhfs.com; norm@montereycfb.com; 
ronweitzman@redshift.com; JRBobMcK@gmail.com; nisakson@mbay.net; GeorgeTRiley@gmail.com; 
attys@wellingtonlaw.com; tfrutchey@ci.pg.ca.us; dave@laredolaw.net; rcsg.carlos@gmail.com; 
lhorton@adamsbroadwell.com; ross@smwlaw.com; jfarrow@mrwolfeassociates.com; 
sarah.leeper@amwater.com; Reynolds, John; MFogelman@FriedmanSpring.com; 
LarrySilver@earthlink.net; dcarroll@downeybrand.com; jminton@pcl.org; ek@a-klaw.com; 
jgeever@surfrider.org; Karen.Grimmer@noaa.gov; kstrong@gordonrees.com; lminky@bhfs.com; 
sdamron@surfrider.org; Boles, Sheri; filings@a-klaw.com; don.evans8@gmail.com; email@Geoscience-
water.com; jdriscoll@allenmatkins.com; ACerasuolo@amwater.com; kevin.tilden@amwater.com; 
robert.maclean@amwater.com; pfindley@rbf.com; ahowe@surfrider.org; jshoaf@bhfs.com; 
rdrake@bhfs.com; ffarina@cox.net; mckeecj@co.monterey.ca.us; awhite@mclw.org; 
ChardavoyneDE@co.monterey.ca.us; janetb@montereybay.com; engellj@comcast.net; 
llowrey@nheh.com; llowrey@nheh.com; jason@burnettforcarmel.com; iga@att.net; 
jheitzman@mcwd.org; directorshriner@gmail.com; keith@mrwpca.com; paul@mrwpca.com; 
DStoldt@mpwmd.net; atersol@gmail.com; Catherine.Bowie@amwater.com; heidi@laredolaw.net; 
GeneralManager@mpccpb.org; Andrew.Homer@amwater.com; Cynthia.Russell@amwater.com; 
Nicholas.Subias@amwater.com; nina.suetake@amwater.com; rbm@landwater.com; 
AShimko@bwslaw.com; JMcTarnaghan@PerkinsCoie.com; rmuzzin@friedmanspring.com; 
SWaggener@bwslaw.com; EZigas@esassoc.com; BMooney@GordonRees.com; ldolqueist@manatt.com; 
VidhyaPrabhakaran@dwt.com; jbrezack@brezack.com; erobinson@kmtg.com; blaising@braunlegal.com; 
red@eslawfirm.com; Richard.Svindland@amwater.com; ca.rates@amwater.com; Ungson, Chris; Koltz, 
Jonathan; Rauschmeier, Richard; Truong, Viet; Mattson, Burton; Weatherford, Gary; Reiger, J. Jason; 
Menda, Justin; Wong, Lester; Poirier, Marcelo; mz3@cpuc.ca.gov; Allen, Peter; Kumra, Ravi; Thomas, 
Sarah R.; St. Marie, Stephen; Rose, Suzie; Shia, Terence 
Cc: ALJ Docket Office; ALJ Process; ALJ_Support ID 
Subject: A.12-04-019 Email Ruling Regarding the Filing of Proposed Schedules by October 20, 2015 
 

ADMINISTRATIVE LAW JUDGE’S RULING REGARDING THE FILING OF 
PROPOSED SCHEDULES BY OCTOBER 20, 2015 
 
This proceeding is currently bifurcated into two phases.  Phase 1 addresses all 
issues relative to the requested granting of a Certificate of Public Convenience 
and Necessity (CPCN) for the Monterey Peninsula Water Supply Project 
(MPWSP).  Phase 2 addresses all matters related to a potential water purchase 
agreement between applicant and sellers of water from a Groundwater 
Replacement (GWR) project.   
 
On October 8, 2015, several parties filed a joint motion to modify the Phase 2 
schedule.  On October 12, 2015, a prehearing conference (PHC) was held to 
discuss the Phase 2 schedule, need to update cost estimates, and other 
scheduling and procedural matters.  As explained below, parties are given until 
October 20, 2015 to file and serve proposed schedules that will complete the 
Phase 2 record by April to May 2016 (as proposed in the joint motion) along with 
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completing all (or as much) of the Phase 1 record by the same April to May 2016 
timeframe.   
 
BACKGROUND AND DISCUSSION 
 
The October 8, 2015 joint motion includes a schedule for Phase 2 with evidentiary 
hearings in April 2016, briefs in April 2016, a proposed decision in June 2016, and 
a Commission decision in July 2016.  That is, the proposed schedule will 
complete the Phase 2 record and submit the matter in April 2016 for a 
Commission decision.  The Commission is also interested in assessing the 
feasibility of completing all, or as much as possible, of the Phase 1 evidentiary 
record by April 2016, with legal briefing by April or May 2016.  This was 
discussed at the PHC.  (See Reporter’s Transcript at pages 276-304.)  With that 
goal in mind, parties are given until Tuesday, October 20, 2015 to file and serve 
proposed schedules that will complete the records of Phase 2 and all (or as much 
as possible) of Phase 1 by April to May 2016.   
 
Much of the evidentiary record is complete.  That is, over 10 days of evidentiary 
hearings were held in April and May 2013.  Evidentiary hearing was held on 
December 2, 2013 on two Settlement Agreements.  The Commission is interested 
in the record including updated cost estimates for the MPWSP and related 
facilities.  Parties at the October 12, 2015 PHC expressed interest in, and 
willingness to, update demand and supply evidence.  More evidence (beyond 
updated record on costs, demand, supply) may or may not be needed before the 
evidentiary record can be closed.   Pleadings filed October 20, 2015 must identify 
what evidence, if any, must be updated, and explain why that evidence must be 
updated.  The proposals must also be clear and specific about what additional 
evidence, if any, is needed (beyond that already in the record from 2013) and 
would be the subject of potential further evidentiary hearings.   
 
Parties are encouraged to file and serve a joint proposed schedule on  
October 20, 2015.  If unable to file a complete joint proposal, parties are 
encouraged to file a joint proposal that includes as much as parties can agree to, 
and file separate pleadings that address limited, remaining differences.  The 
proposals should include a schedule with as much information as reasonably 
possible, such as dates for:  serving updated cost information, serving updated 
demand and supply information, serving proposed direct testimony, serving 
proposed response and/or rebuttal testimony, evidentiary hearing, filing 
opening briefs, filing reply briefs, projected submission date, and filing of briefs 
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on whether or not the Commission should certify the Final Environmental 
Impact Report (FEIR).   The proposed schedule might include the possibility of 
parties filing motions to reopen the record, if necessary, after publication of the 
FEIR.  
 
IT IS RULED that parties shall file and serve proposed schedules by  
October 20, 2015 that address completing the records for both Phase 1 and  
Phase 2 by the April to May 2016 timeframe.  The proposals shall clearly and 
specifically state schedule dates and what additional evidence, if any, is needed 
in further evidentiary hearings, and why that additional evidence is necessary. 
 
Docket Office shall formally file this ruling.   
 
Burton W. Mattson for 
Gary Weatherford 
Administrative Law Judge 
 


